

CHINGU
Tier 3/ Team 35/ Voyage 58
SPRINT PLANNING - WEEK 1

19th of January 2026

Thank you to everyone who was able to participate in our first Sprint Planning session.

Attendees:

- Adewale Agboke (SM)
- Abdul Qadeer Shah (Developer)
- Elijah Soladoye (Developer)
- Darkshadow (Developer)
- Vandna Kapoor (Developer)

Product Overview

Product: AI Interview Question Generator (Web Application)

- **Product Goal:**
Within 5 weeks, deliver a usable AI Interview Question Generator web application that allows users to select a role and practice AI-generated interview questions on demand, demonstrating effective use of AI and Agile delivery best practice.
- **Product Vision:**
Enable job seekers and early-career professionals to practice role-based interview questions at any time through an AI-powered web application that builds confidence, strengthens role-specific skills, and develops practical experience using AI.

Product Reference

High-level breakdown and supporting documentation:

<https://github.com/chingu-voyages/voyage-project-interview-question-gen?tab=readme-ov-file>

Delivery Phases and Requirements Breakdown

Phase 1. Week 1. Foundation and Alignment

Focus: Structure, understanding, and design readiness

1. Application structure and layout
2. Initial navigation approach
3. Role identification and definition
4. UX/UI wireframes using Figma
5. Screen definitions and user flow mapping
6. High-level acceptance criteria per feature

Outcome:

Shared understanding of what is being built and clear screens to guide development.

Phase 2. Week 2. Core Functionality

Focus: Role-based practice and AI integration

1. Role selection implementation
2. AI prompt design and integration
3. Generation of interview questions per role
4. Display of AI-generated results
5. Basic functional styling

Outcome:

A working end-to-end flow from role selection to question generation.

Phase 3. Week 3. User Experience and Quality

Focus: Usability, clarity, and consistency

1. UI/UX improvements and refinements
2. Improved navigation and screen transitions
3. Clear presentation of questions
4. Error handling and basic validation
5. Test prompts refined for quality output

Outcome:

A usable and intuitive interview practice experience.

Phase 4. Week 4. Hardening and Enhancements

Focus: Stability and optional enhancements

1. Code refactoring and technical cleanup
2. Performance and reliability improvements
3. Stretch goal, GitHub authentication, if time allows
4. Optional AI help chat, if capacity allows
5. Final review of acceptance criteria

Outcome:

A stable and near-release-ready web application.

Sprint Planning Outcomes

Topic 1: Why is this Sprint valuable? To gather and align on core requirements, prepare UX/UI design, and define screens that guide development.

Topic 2: What will be done this Sprint?

1. Establish shared understanding of the product and workflows
2. Conduct research on web application structure and AI tooling

Topic 3: How will the work be done?

1. Small groups of 2 to 3 developers start work immediately
2. Python used across frontend and backend where appropriate
3. The team also planned to make use of the Jira Project Management tool when the time comes.

Quality and Control

To ensure alignment with the agreed requirements, the Scrum Team will jointly define and agree the following during Product Refinement on Wednesday and asynchronously due to time zone differences:

1. Acceptance Criteria - AC
2. Definition of Ready - DoR
3. Definition of Done - DoD

Immediate Action Plan

1. Use Figma to create simple wireframes to support shared understanding
2. Create Product Backlog Items from high-level requirements and epics

Further updates will follow after refinement.